COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 14/ 2013

ESTI MATE SUMVARY 17:38: 26
CONTI D C17735 ESTI MATE NO 0001 PROG SPEC YR 2005
PCON: 17735-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 11.0  DAYS TI VE ALLOW 240 WORK DAYS
US 50 BLUE CREEK WEST PERCENT TI ME: 4.58 ORI G TI VE ALLOW 240 WORK DAYS
PROJECT NO NH 050A- 016
US 50 BLUE CREEK WEST
NAME OF ROAD: 050A
PRQIECT COUNTI ES: GUNNI SON
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 05/ 02/ 2013 DATE TI ME STARTED 04/08/2013
7353 S. EAGLE STREET DATE LET 11/ 08/ 2012 DATE WORK BEGAN 04/ 08/ 2013
DATE AWARDED 11/ 30/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 18/ 2012 DATE ACCEPTED
CENTENNI AL CO 80112- 42: 303- 627- 2600 DATE NOTI CE TO PROCEED 04/ 08/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 12, 544, 025. 20 PARTI Ol PATI NG $ 86, 281. 80 $ 86, 281. 80
AWARD PRQIECT AMT: $ 11,528, 795. 20 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 0.69% TOTAL EARNI NGS 86, 281. 80 86, 281. 80
FUNDS AVAI LABLE: $ 12,457, 743.40 STOCKPI LED MATERI ALS 142, 749. 45 142, 749. 45
GROSS EARNI NGS 229, 031. 25 229, 031. 25
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -2,588. 45 -2,588. 45
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 226, 442. 80 226, 442. 80
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 226, 442. 80 226, 442. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 226, 442. 80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 201-00000

0010 202-00015

0015 202-00021

0020 202-00033

0025 202-00090

0030 202-00220

0035 202-00240

0040 202-00250

0045 202-00500

0050 202-00810

0055 202-00821

C17735
17735-BI D
NH 050A- 016
| TEM
DESCRI PTI ON

C earing and G ubbing

Renoval of Headwal |

Renoval of Manhol e

Renoval of Pipe

*Renoval of Delineator

Renoval of Asphalt Mat

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

Renoval of Portions of Present Structure

*Renoval of G ound Sign

*Renoval of Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

1. 000
LS
100, 000. 00000

17. 000
EACH
500. 00000
1. 000
EACH
1, 500. 00000
22.000
EACH
2, 000. 00000
130. 000
EACH
5. 50000
355. 000
SY
5. 50000
421. 000
SY
7.50000
21, 600. 000
SF
1. 30000
1. 000
EACH

20, 000. 00000

15. 000

EACH
55. 00000
9. 000

EACH

5. 50000

PREV QTY/
QTY TH S PER OD
QTY TO DATE

0. 000
0. 050
0. 050

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 14/ 2013

17:38: 26
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
5, 000. 00
5, 000. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17735-BI D ESTI MATE RUN 05/ 14/ 2013
PRQJECT: NH 050A- 016 ESTI MATE NO 0001 17:38: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-01000 *Renoval of Fence 26, 390. 000 0. 000
LF 3, 356. 000 1, 006. 80
0. 30000 3, 356. 000 1, 006. 80
0065 202-01130 *Renoval of Quardrail Type 3 4,328. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0070 202-04001 Pl ug Cul vert 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0075 202- 04002 G ean Cul vert 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0080 203- 00060 *Enbankment Material (Conplete In Place) 155, 478. 000 0. 000
CY 0. 000 0. 00
8. 00000 0. 000 0. 00
0085 203-00100 Mick Excavation 500. 000 0. 000
CY 0. 000 0. 00
8. 00000 0. 000 0. 00
0090 203- 00850 *Expanded Pol ystyrene Fill (Conplete In Place) 9, 746. 000 0. 000
CY 0. 000 0. 00
65. 00000 0. 000 0. 00
0095 203-01100 Proof Rolling 50. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0100 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0105 203-01510 Backhoe 100. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0110 203-01550 Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17735-BI D ESTI MATE RUN 05/ 14/ 2013
PRQJECT: NH 050A- 016 ESTI MATE NO 0001 17:38: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 203-01582 Truck (Dunp) 50. 000 0. 000
HOUR 0. 000 0. 00
93. 00000 0. 000 0. 00
0120 203-01590 Front End Loader (Rubber Tire) 100. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0125 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
280. 00000 0. 000 0. 00
0130 203-02330 Labor er 100. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0135 206- 00000 Structure Excavation 12, 444. 000 0. 000
CY 0. 000 0. 00
5. 00000 0. 000 0. 00
0140 206- 00065 *Structure Backfill (FlowFill) 552. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0145 206- 00505 *Filter Material (Special) 600. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0150 206- 00520 *Filter Material (O ass B) 3, 000. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0155 208- 00002 *Erosion Log (12 Inch) 20, 900. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0. 00
0160 208-00034 *Gravel Bag 220. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0165 208- 00040 Check Dam 6. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17735-BI D ESTI MATE RUN 05/ 14/ 2013
PRQJECT: NH 050A- 016 ESTI MATE NO 0001 17:38: 26
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 208-00045 Concrete Washout Structure 1. 000 . 000
EACH . 000 0. 00
830. 00000 . 000 0. 00
0175 208-00070 Vehi cl e Tracki ng Pad 4. 000 . 000
EACH . 000 0. 00
1, 200. 00000 . 000 0. 00
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 . 000
HOUR . 000 0. 00
40. 00000 . 000 0. 00
0185 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 . 000
HOUR . 000 0. 00
95. 00000 . 000 0. 00
0190 208- 00206 Erosi on Control Supervisor 240. 000 . 000
DAY . 000 0. 00
5. 00000 . 000 0. 00
0195 208- 00300 Tenporary Berns 890. 000 . 000
LF . 000 0. 00
1. 10000 . 000 0. 00
0200 208-00301 Tenporary Diversion 2, 440. 000 . 000
LF . 000 0. 00
10. 00000 . 000 0. 00
0205 209- 00600 Dust Palliative (Magnesium Chloride) 15, 400. 000 . 000
GAL . 000 0. 00
0. 70000 . 000 0. 00
0210 210-00001 Reset Structure 1. 000 . 000
EACH . 000 0. 00
1, 200. 00000 . 000 0. 00
0215 210- 00060 *Reset Marker 3. 000 . 000
EACH . 000 0. 00
100. 00000 . 000 0. 00
0220 210- 00090 *Reset Del i neator 200. 000 . 000
EACH . 000 0. 00
23. 00000 . 000 0. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17735-BI D ESTI MATE RUN 05/ 14/ 2013
PRQIECT: NH 050A- 016 ESTI MATE NO 0001 17:38: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 210-00810 *Reset Ground Sign 27.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0230 210-01011 *Reset Cate 11. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0235 210-01025 *Reset Snow Fence 636. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0240 212-00006 *Seedi ng (Native) 40. 000 0. 000
ACRE 0. 000 0. 00
480. 00000 0. 000 0. 00
0245 212-00032 *Soi | Condi tioning 40. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0250 213-00012 *Spray-on Mul ch Bl anket 35. 000 0. 000
ACRE 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0255 216- 00039 *Soi | Retention Bl anket (Straw) 9, 360. 000 0. 000
SY 0. 000 0. 00
1. 30000 0. 000 0. 00
0260 216-00041 *Soi | Retention Bl anket (Straw Coconut) 16, 345. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0265 240- 00000 *WIdlife Biologist 500. 000 0. 000
HOUR 26. 000 780. 00
30. 00000 26. 000 780. 00
0270 240-00010 Renoval of Nests 50. 000 0. 000
HOUR 8. 000 568. 00
71. 00000 8. 000 568. 00
0275 304-01005 *Aggregat e Base Course (O ass 1) 40, 883. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17735-BI D ESTI MATE RUN 05/ 14/ 2013
PRQIECT: NH 050A- 016 ESTI MATE NO 0001 17: 38: 26
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 304- 03005 *Aggregat e Base Course (O ass 3) 500. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0285 304- 06007 *Aggregat e Base Course (C ass 6) 19, 161. 000 0. 000
CY 0. 000 0. 00
35. 00000 0. 000 0. 00
0285 MATERI AL ALLOMANCE 0. 000
CY 19, 161. 000 142, 749. 45
7.45000 19, 161. 000 142, 749. 45
0290 310- 00608 *Full Depth Reclamation of Hot M x Asphalt Pavenent 62, 682. 000 0. 000
0-8"
( ) SY 0. 000 0. 00
0. 70000 0. 000 0. 00
0295 310- 00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 9, 403. 000 0. 000
8-12"
( ) SY 0. 000 0. 00
1. 20000 0. 000 0. 00
0300 310-00614 *Full Depth Reclamation Of Hot M x Asphalt Pavenent 3, 134. 000 0. 000
(12-16")
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0305 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 355. 000 0. 000
SY 0. 000 0. 00
81. 00000 0. 000 0. 00
0310 403-34701  *Hot M x Asphalt (Gading SX) (75) 30, 866. 000 0. 000
TON 0. 000 0. 00
61. 00000 0. 000 0. 00
0315 411-03342 *Asphal t Cenent Performance G ade (PG 64-28) 839. 000 0. 000
TON 0. 000 0. 00
830. 00000 0. 000 0. 00
0320 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 1, 075. 000 0. 000
TON 0. 000 0. 00
630. 00000 0. 000 0. 00
0325 411-10255  *Enulsified Asphalt (Sl ow Setting) 7, 540. 000 0. 000
GAL 0. 000 0. 00

2.60000 0. 000 0.00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17735-BI D ESTI MATE RUN 05/ 14/ 2013
PRQJECT: NH 050A- 016 ESTI MATE NO 0001 17:38: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 411-10300 *Emul sified Asphalt (Prime Coat) 28, 659. 000 0. 000
GAL 0. 000 0. 00
4. 00000 0. 000 0. 00
0335 420-00112 Geotextile (Drainage) (dass 1) 100. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0340 420-00113 *CGeotextile (Drainage) (O ass 2) 5, 566. 000 0. 000
SY 0. 000 0. 00
5. 50000 0. 000 0. 00
0345 506-00212 Riprap (12 Inch) 450. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0350 506-00218  Riprap (18 Inch) 1, 669. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0355 506-01020 Geogrid Reinforcenent 21, 022. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0360 507-00350 Gouted Riprap Slope and Ditch Paving 532. 000 0. 000
CY 0. 000 0. 00
190. 00000 0. 000 0. 00
0365 601-03000 *Concrete Oass D 511. 000 0. 000
CY 0. 000 0. 00
360. 00000 0. 000 0. 00
0370 601-03027 *Concrete Class D (Special) 25. 000 0. 000
CY 0. 000 0. 00
860. 00000 0. 000 0. 00
0375 601-03030 *Concrete Class D (Box Cul vert) 318. 000 0. 000
CY 0. 000 0. 00
590. 00000 0. 000 0. 00
0380 602- 00000 *Rei nforcing Steel 75, 592. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0. 00



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17735-BI D ESTI MATE RUN 05/ 14/ 2013
PRQIECT: NH 050A- 016 ESTI MATE NO 0001 17: 38: 26
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 603-50006 6 Inch Plastic Pipe 456. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0390 604- 00505 Inlet Type D (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0395 604- 30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0400 605-00040 *4 Inch Perforated Pipe Underdrain 1, 710. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0405 605- 00060 6 Inch Perforated Pipe Underdrain 1, 559. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0410 605-01030 *3 Inch Horizontal Drain 1, 950. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0415 605-82306 *6 Inch Drain Pipe 516. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0420 605- 83500 Geoconposi te Underdrain 65. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0425 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3,194. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0430 606-02005 *End Anchor age (Fl ared) 8. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0435 607-00010 *Corner and Line Brace Post 64. 000 0. 000
EACH 23. 000 4, 370. 00
190. 00000 23. 000 4, 370. 00



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17735-BI D ESTI MATE RUN 05/ 14/ 2013
PRQIECT: NH 050A- 016 ESTI MATE NO 0001 17: 38: 26
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 607-00015 *End Post (Special) 26. 000 0. 000
EACH 7.000 1, 540. 00
220. 00000 7.000 1, 540. 00
0445 607-11200 *Fence Conbination Wre Wth Metal Posts 26, 200. 000 0. 000
LF 974. 000 1, 948. 00
2. 00000 974. 000 1, 948. 00
0450 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
3. 20000 0. 000 0. 00
0455 607-60112 *12 Foot CGate 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0460 607-60114 *14 Foot CGate 1. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0465 607-60116 *16 Foot CGate 2.000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0. 00
0470 612-00001  *Del i neator (Type I) 235. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0475 612-00002  *Del i neator (Type I1) 11. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0480 612-00003  *Del i neator (Type I11) 63. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0485 614-00011 *Sign Panel (Qass I) 23. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0490 614-00012 *Sign Panel (Cass I1) 97. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17735-BI D ESTI MATE RUN 05/ 14/ 2013
PRQIECT: NH 050A- 016 ESTI MATE NO 0001 17: 38: 26
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 9. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0.00
0500 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 76. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0.00
0505 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 29. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00

0510 624-20031 30 Inch Drainage Pipe (Cass 0) (Conplete In Place) 99. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0515 624-20043 42 Inch Drainage Pipe (Class 0) (Conplete In Place) 95. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0520 624-29019 18 Inch Drainage Pipe (Oass 9) (Conplete In Place) 186. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0525 624-29025 24 1nch Drainage Pipe (Cass 9) (Conplete In Place) 1, 859. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0530 624-29031 30 Inch Drainage Pipe (Cass 9) (Conplete In Place) 150. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0535 624-29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 578. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0540 624-29061 60 Inch Drainage Pipe (Cass 9) (Conplete In Place) 139. 000 0. 000
LF 0. 000 0. 00
340. 00000 0. 000 0. 00
0545 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 220 14, 300. 00

65, 000. 00000 0. 220 14, 300. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 17735-BI D ESTI MATE RUN 05/ 14/ 2013
PRQJECT: NH 050A- 016 ESTI MATE NO 0001 17:38: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0550 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
L, 150, 000. 00000 0. 000 0. 00
0555 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0560 627-00005 *Epoxy Pavement Mar ki ng 308. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0565 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 1, 232. 000 0. 000
GAL 0. 000 0. 00
33. 00000 0. 000 0. 00
0570 630-00000 *Fl aggi ng 6, 000. 000 0. 000
HOUR 8. 500 170. 00
20. 00000 8. 500 170. 00
0575 630- 00007 *Traffic Control Inspection 102. 000 0. 000
DAY 12. 000 1, 800. 00
150. 00000 12. 000 1, 800. 00
0580 630- 00012 *Traffic Control Management 240. 000 0. 000
DAY 5. 000 2,500. 00
500. 00000 5. 000 2,500. 00
0585 630- 80002 *Fl ashi ng Beacon (Sol ar) 4.000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0590 630-80341 *Construction Traffic Sign (Panel Size A) 24.000 0. 000
EACH 1. 000 48. 00
48. 00000 1. 000 48. 00
0595 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 0. 000
EACH 6. 000 318. 00
53. 00000 6. 000 318. 00
0600 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17735-BI D ESTI MATE RUN 05/ 14/ 2013
PRQJECT: NH 050A- 016 ESTI MATE NO 0001 17:38: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0605 630-80344 *Construction Traffic Sign (Special) 50. 000 0. 000
SF 25. 000 525. 00
21. 00000 25. 000 525. 00
0610 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0615 630- 80359 *Portabl e Message Sign Panel 684. 000 0. 000
DAY 34.000 1, 088. 00
32. 00000 34.000 1, 088. 00
0620 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 0. 000
EACH 5. 000 80. 00
16. 00000 5. 000 80. 00
0625 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0630 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0635 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0640 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0645 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0650 630-85010 I npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
15, 500. 00000 0. 000 0. 00
0655 700- 70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17735-BI D ESTI MATE RUN 05/ 14/ 2013
PRQIECT: NH 050A- 016 ESTI MATE NO 0001 17:38: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0660 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70012 F/ A Asphalt Pavenent |ncentive 124, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70016 F/ A Fuel Cost Adj ustnent 220, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700-70018 F/ A Roadway Snoot hness | ncentive 89, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700- 70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700- 70034 F/ A Di sputes Revi ew Board 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 206-00100 Str Bkfl (CL 1) ADDED BY MCR#1, CO#3 0. 000 0. 000
CY 0. 000 0. 00
49. 16000 0. 000 0. 00
0720 900- 00014 Added Item (Lunp Sum/ Added by MCR #3, CO #5 1. 000 0. 000
LS 1. 000 8, 390. 00
8, 390. 00000 1. 000 8, 390. 00
CAT 0200 CURRENT AMI $12,497,625.20 % 187,181.25 % 187, 181. 25
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0695 620- 00001 Field Ofice (dass 1) 1. 000 0. 000
EACH 0. 900 28, 080. 00
31, 200. 00000 0. 900 28, 080. 00



CONTI D: C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17735-BI D ESTI MATE RUN 05/ 14/ 2013
PRQJECT: NH 050A- 016 ESTI MATE NO. 0001 17:38: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0700 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 900 12, 870. 00
14, 300. 00000 0. 900 12, 870. 00
0705 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 900. 00
900. 00000 1. 000 900. 00
CAT 0400 CURRENT AMI  $ 46, 400. 00 $ 41, 850. 00 $ 41, 850. 00

PRQJIECT TOTAL CURRENT AMI $ 12,544, 025.20 $

229,031.25$% 229, 031. 25



